ML

FRISCO

Project Status

Tracking Report
Governance Tool

Project Coordinator: George Purefoy
councilDate D _Project Name ProjectScope Project Deliverable
68 Lease/Purchase Agreement Staff Report Complete V]
on Parking Lots
76 Hillcrest/Ohio ROW Agreement Resolution Complete M|
32 TXDOT schedule tracking Obtain TXDOT schedule to ensure that Staff Action Complete M]
progress is being made and assign
specific staff members to track status so
that they do not get overlooked.
2/20/2001 84 Director's One-Day Work Schedule and hold a one day work Staff Action Complete []
Schedule schedule in order to further develop
organizational understanding of City
Council priorities.
5/5/2001 85 North Texas Municipal Water Obtain membership status in the North Staff Action Complete []
District Membership Texas Municipal Water District.
5/15/2001 16 Frisco Square Overlay Develop PID and/or other funding source Ordinance Complete []
for Frisco Square.
6/19/2001 19 City Facilities Planning Develop long-range plan for ensuring Staff Report Complete []
adequate City facilities. Plan needs to
include City Hall, Library, Justice Center,
Natatorium, Rec. Center, Public Works,
Heritage Center.
Project Coordinator: Scott Young
CouncilDate D _Project Name ProlectScone Droiect Deliverable
2/6/2001 121 Review Lebanon/Ohio Staff Action Complete []
intersection for safety
2/6/2001 119 Review Lebanon/Hillcrest Staff Action Complete []

Intersection Design
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Project Coordinator:

Jason Gray

CouncilDate D _Project Name ProiectScone Proiect Deliverablo
34 Online Agenda Link information that we can to current City ~ Staff Action Complete V]
Council and P&Z agendas.
74 Clean and Beautiful Standards Develop and implement a tracking and Staff Report Complete V]
reporting system for the aesthetic End
Paoint.
33 End Point Monitoring Schedule Develop a comprehensive End Point Staff Action Complete V]
monitoring system and establish
systematic reporting structure for all
reports.
30 Address Use of Temporary Develop an ordinance addressing the use Ordinance Complete M]
Buildings of temporary buildings, taking into
consideration schools, churches,
governmental, and commercial uses.
72 Post ISO rating on web page. Staff Action Complete W]
1/16/2001 79 AT&T Franchise Reports Deliver reports to the City in accordance Staff Report Complete []
with the existing Franchise Agreement.
1/17/2001 102 Distribute Commercial Get a copy of commercial recycling memo Staff Action Complete V]
Recycling Memo that was included in 1/16/01 agenda to
Tony Felker.
1/20/2001 96 Timeline for priority projects Develop a tracking timeline for all priority Staff Report Complete []
projects.
2/6/2001 105 Refine Governance Reporting Develop a process to ensure timely Staff Action Complete M]
Process reporting as scheduled, and to include an
analysis memo with all reports.
2/6/2001 95 Create and Post Policy Staff Action Complete []
Governance Page
2/6/2001 88 City-Wide WAN Develop and implement a Wide Area Staff Action Complete M]
Network for all City Facilities
2/6/2001 123 Follow up on Publication Review with Mr. Maso on his information Staff Action Complete M|
requirements regarding state publication requirements--
also check with TML to see if there are any
additional requirements that we don't know
about.
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2/6/2001

2/6/2001

2/6/2001

2/6/2001

2/20/2001

2/20/2001

2/20/2001

2/20/2001

4/17/2001

5/1/2001

5/18/2001

6/5/2001

9/18/2001

120

103

114

115

29

73

93

80

14

94

89

90

Put Paperless Agenda
Calendar on Website

Report on waiting list at FHA

Place Post Office Meeting
recap back on web

Follow up with Richard Franco
on issues

Link City Offices

Paperless agenda

Commercial Recycling
Ordinance

Develop master calendar of
franchise utility dates

Communication Infrastructure
Plan

Distribute Policy Gov info to
Boards and Comms

Affordable Housing - Local
Assistance Program

Household Hazardous Waste
(HHW) program

Public Transportation Options
Report

Compile report on the waiting lists at the
Housing Authority and submit that report to
the City Council.

Follow up on getting a copy of the paper
that Mr. Franco referenced in his
presentation.

Develop and implement a plan to virtually
link all City offices for utilization of internet
and email.

Research and develop a plan for paperless
agendas

Develop an ordinance which requires
commercially zoned properties to plan for
recycling.

Work with iTag on developing a plan to

ensure that all roadways are built with

conduit in place. Continue to work with
franchise utilities on partnerships.

Develop local affordable housing
assistance program for expenditure of
$107K.

Develop a program to accept and recycle
HHW.

Work with Unified Public Work Program at
COG to develop a report on what options
may be for area non-DART cities on public
transportation.

Staff Action

Staff Report

Staff Action

Staff Report

Staff Report

Staff Action

Ordinance

Staff Action

Staff Report

Staff Action

Staff Report

Staff Action

Staff Presentation

Complete []

Complete []

Complete M|

Complete []

Complete []

Complete []

Complete []

Complete []

Complete []

Complete []

Complete []

Complete []

Complete []
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Pat Reinhart

Project Coordinator:

Loungiloaie D Proieci\ae pLieCiScoge pLsieciDelieralle
49 Schedule executive session Staff Action Complete Ml
on MF zoning issue.
2/6/2001 110 Place 121 uses back on Place comparison of SH 121 uses back Staff Action Complete M|
agenda onto the agenda in February
Project Coordinator: Dana Baird
SouncilDate__D_ProiectName proicetSeong proiceDeliveraple
67 Meeting on website Staff Action Complete M|
8/7/2001 91 Citizen Education Program on Develop regularly scheduled program Staff Action Complete []
Cable Channel 6 lineup for Channel 6.
Project Coordinator: Nan Parker
GouncilDate D _Project Name ProjectScone Droiect Deliverable
78 Put copy of 2012 executive Staff Action Complete M|
summary in library.
40 Board member tracking system  Create a system to track board member Staff Action Complete M|
attendance for regular reporting to the City
Council
63 Research annexation of Dr. Prepare thorough research on the history Staff Report Complete M|
Martin's property of this annexation.
35 Speaker Time Limitation Develop ordinance limiting the time that Ordinance Complete V]
citizens, applicants, etc. may speak at City
Council meetings.
1/2/2001 83 Copy of Kimmich Letter to City Staff Action Complete V]
Council
2/6/2001 111 Resolution for official Bring forth resolution naming official Resolution Complete []
newspaper newspaper and backup newspaper.
2/20/2001 92 Revamp Board Application Add notification of applicant to checklist. Staff Action Complete []

Process
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2/20/2001 97 Disclosure form for Develop a disclosure form for applicantsto ~ Staff Action Complete []
Board/Council applicants City positions as provided in the Ethics
Code.
Project Coordinator: John Lettellier
CouncilDate D _Project Name ProlectScone Droiect Deliverable
75 TXU Substation letter to Staff Action Complete M|
Shaddock
39 Survey surrounding Cities on Staff Action Complete V]
smoking ordinances
36 Verify 2025 Projections Check with NCTCOG to verify our numbers  Staff Action Complete V]
with their numbers on population estimates.
46 Controversial agenda items Set up additional notification procedures Staff Action Complete V]
notification for items on the agenda that are
reasonably believed to be controversial.
31 Put Copies of PROD at Library Staff Action Complete V]
116 Tree information on website Place updated information regarding the Staff Memo Complete V]
cut of trees at the Kohl's site and on
Preston Vineyard.
28 Downtown District Zoning Develop zoning district for downtown Ordinance Complete M|
residential and commercial.
25 Sign Ordinance Create and implement a comprehensive Ordinance Complete Ml
sign ordinance update.
24 Tree Preservation Ordinance Develop an ordinance which sufficiently Ordinance Complete V]
protects trees within the City.
23 Thoroughfare Screening Ordinance Complete M]
Ordinance
21 Private open space--Unique Resolution Complete V]
res. Neighborhoods
20 Incentive Matrix for Ordinance Complete M|
Performance Zoning
17 Neighborhood Centers Develop Overlay for the multiple Ordinance Complete M|
Overlay District neighborhood centers as discussed in the
Comprehensive Plan.
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7 Retail Development Standards Ordinance Complete M]
26 Preston Road Overlay District Develop an overlay district plan for Preston ~ Ordinance Complete M]
Road.
44 Residential Masonry Ordinance  Develop and implement a masonry Ordinance Complete []
requirement for residential structures.
70 Timeframe for SUP on metal Develop timeframe. Staff Report Complete M|
building (tree nursery)
1/16/2001 6 Affordable Housing - Zoning Staff Report Complete V]
2/6/2001 112 Recent Restaurant Report Develop a report showing how many Staff Report Complete M]
restaurants we have recently had open.
2/6/2001 126 Report on Inspection Process Planning Department to review and report Staff Report Complete M]
of Tree Preservation Program on what the process is for the
implementation and enforcement of the
Tree Ordinance.
2/6/2001 11 Multi-Family Development Revise MF Development Standards. Ordinance Complete []
Standards
2/6/2001 113 Double check for notification Double check to see if we can verify that Staff Report Complete M|
on Comp Plan the residents that were being annexed
were notified of Comprehensive Plan.
2/6/2001 64 Signage directing people to Design and implement a signage plan for Staff Action Complete vl
downtown. downtown traffic.
2/6/2001 71 Comparison of Land Uses Compare land uses between Frisco and Staff Report Complete V]
along SH 121 Plano along SH 121.
2/20/2001 108 Traffic Calming report on Staff Report Complete []
Plantation Resort
2/20/2001 127 List of site plans submitted Produce a list of site plans that were Staff Report Complete []
prior to Tree Ordinance already in the process prior to the approval
approval of the Tree Ordinance.
3/6/2001 104 Gas Meter Placement Research and review ability to regulate the  Staff Report Complete []
placement of gas meters.
3/6/2001 4 Apartment Reduction Ordinance Complete []
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5/15/2001

6/5/2001

6/19/2001

7/17/2001

8/21/2001

8/21/2001

8/21/2001

12/31/2001

12/31/2001

2/19/2002

Project Coordinator:

10

56

98

106

99

118

109

107

Green Building Program

Land Use Charts and
Definitions

Recommendation for PROD
implementation

Best Practices/Lot Diversity

MF, Retail, and Neighborhood
Center Design Manual

Development and Design
Standards

Dallas North Tollway Overlay
District

Intentional sensitivity on Street
Names

Annual Sign Ordinance Update

Downtown Pattern Book

Perry Harts

A program to encourage the use of energy
efficient designs and building materials to
reduce monthly utility expenses.

Update and clarify land use charts and
definitions.

Recommend to City Council a consultant
to pull together an implementation plan for
the PROD.

Develop an incentive mix to encourage a
mixture of lot sizes and dwelling units to
encourage a mix of different size homes
and prices and to encourage affordable
housing.

Development of design standards for use
in the review and approval of future
apartment neighborhood centers and retail
developments. The purpose of the
standards is to reach consensus within the
development community on the elements

of good design.

Development and design standards for use
in the review and approval of future
apartment neighborhood centers and retail
developments. The purpose of the
standards is to reach consensus within the
development community on good design
elements.

Create Overlay District for Dallas North
Tollway area.

Review our current street names and find a
way to review incoming names.

Continue with periodic updates to the
existing sign ordinance as necessary.

Comprise a book listing approved building
materials and architectural elements of
early 20th century architecture that
developers and/or homeowners can select
in designing their buildings to provide for
compatibility between the older and newer
buildings.

Ordinance

Ordinance

Resolution

Staff Report

Ordinance

Ordinance

Ordinance

Staff Action

Ordinance

Ordinance

Complete []

Complete []

Complete []

Complete []

Complete []

Complete M|

Complete []

Complete []

Complete []

Complete []

. .

2reclSoone

Project Deliverable
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87 Regional Drainage

81 Window Code Implementation
Calendar

77 Homebuilder Concerns
Meeting

4/17/2001 1 Thoroughfare Standards
Ordinance

Project Coordinator: Gary Hartwell

Develop a calendar of when we will be
implementing the new window code.

Host a meeting to discuss and address
homebuilder concerns.

Staff Presentation ~ Complete []

Staff Action Complete V]
Staff Action Complete V]
Ordinance Complete []

CouncilDate L Droiect Name

ProiectScone

Proiect Deliverablo

2/6/2001 117 Check on RH Turn Lane at Mall

Project Coordinator: Rick Wieland

Review signage at the RH turn lane going
into the Mall--look for signage and
additional markings that may help.

Staff Action Complete []

CouncilDate D _Project Name ProjectScone Droiect Deliverable
37 Add City of Richardson to Staff Action Complete M|
Median Study Group
55 Natatorium Fee Report Research and report on what natatorium Staff Report Complete V]
fees are, how children pay for services,
how much do the coaches get paid, etc.
2/6/2001 100 Check on status of Central Check to see where we are on the further  Staff Memo Complete []
Park development development of Central Park to see if we
the developer is going to meet the initially
proposed deadline.
2/6/2001 101 Park Master Plan Report Develop a report showing completion of all Staff Report Complete []
items in the Parks Master plan. Make sure
to show any incomplete aspects that have
yet to be implemented.
4/10/2001 22 Awesome Trail System Create a local and regional master plan for Resolution Complete []
a trail system which connects
neighborhood centers, parks, and with
external connections.
4/24/2001 13 Public Green Areas Develop/update comprehensive public Resolution Complete []
open space master plan, regional trail plan.
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Project Coordinator: Todd Renshaw

CouncilDate D _Project Name ProiectScone Proiect Deliverablo
66 Comparative Data on Victim Staff Report Complete Ml
Advocate Reports
Project Coordinator: Lauren Safranek
councilDate D _Project Name ProjectScope Project Deliverable
1/2/2001 82 Review staff evaluation Staff Report Complete []
process
Project Coordinator: Jim Gandy
GouncilDate D _Project Name ProjectScone Rroiect Deliverahle
3/20/2001 86 Platinum Technology Park Facilitate the development of a top-quality Staff Action Complete []
technology park.
6/20/2001 15 EDC Delivers World Class Primary responsibility of the EDC. Staff Presentation  Complete []
Employer
Project Coordinator: Richard Abernathy
councilDate D _Project Name ProjectScope Project Deliverable
69 Legal Review of TIA Ensure enforceability Staff Report Complete M|
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AN INE

DEPARTMENT

MEMO

DATE: 1-16-01

TO: John Lettelleir
FROM: Dudley Raymond
RE: Tree Removal

XC:

John

There are several protected trees that will be removed on the Northwest corner
of Custer and S.H. 121. These trees are being removed to fill a portion of the
property that has eroded over the years. The fill is occurring prior to the
remainder of development to take advantage of soil being removed for the new
water storage tank at the Custer Road Pump Station.

The engineer is trying to adjust the information they originally sent to reduce the
amount a fees being paid for tree mitigation. Originally this fee was $29,290.00.
This fee is associated with the penalty setforth in the tree preservation ordinance.
The monies will be used to plant trees on City property.

The Bradford Pear trees that were cut down near the entrance to Preston
Vineyards were to be relocated to a City park. The contractor failed to do this.
Staff has contacted the Engineer and made them aware that the owner wil need
to pay to plant replacement trees prior to receiving a Certificate of Occupancy.

A letter of authorization for tree removal was issued for the Frisco Market Place
(Kolh’s site). These plans were submitted prior to the tree preservation
ordinance being adopted and not subject to its requirements.

F.Y.l. On Monday the 16" two groups wanting to remove trees contacted me,
and | am working with them to minimize the amount of tree loss and assess
penalties if protected trees are being removed.

Trees will be removed for bridge construction of Eldorado at Panter Creek and
for off-site sanitary sewer construction on Mr. Brinkmans property



A contractor is asking to remove trees in association with the construction of
Gaylord Parkway east of Ohio Drive. It appears the majority of these trees can
be saved. There may also be some trees removed in an old tree line on the

property South of the Gaylord Parkway West of the future Ohio extension to S.H.
121.

| am in the process of updating the Web Page for tree removal.



Department of Parks and Recreation
City of Frisco, Texas

"\

FRISCO

Staff Report

To: Honorable Mayor Seei and members of the Frisco City
Council
Thru: George Purefoy, City Manager
From: Rick Wieland, Director of Parks and Recreation
Date: January 23, 2001
Subject: Follow up on Progress of Central Park.
Action Requested: Council requested a follow up on the progress of

development at Central Park during their January 16, 2001 meeting.

Background Information: Central Park is a unique Special Purpose park

site that was conceived and developed by Gaylord Properties. When completed,
it will offer a unique blend of southwestern art and historical flavor to the area.

With hundreds of quotations taken from historic trail drives along the Shawnee
Trail, this park helps to explain the essence of what took place during a cattle
drive. This development not only provides residents a wonderful display of art
and landscaping, but also provides a tremendous educational resource for
children and adults alike regarding the cattle drives that dominated the late
1800s.

Staff contacted the artist that is responsible for the art pieces that are currently
present at the park site as well as the remaining pieces. Anita Pauwels is a Fort
Worth artist who was retained to produce the bronze sculptures that are found
within the park.

In a telephone conversation with Ms. Pauwels on Tuesday, January 23, 2001 she
indicated that installation of the final pieces should take place during the following
schedule, provided that the ground at Central Park is dry enough to handle
installation.

Whpdocs/City Council Agenda Items — 2001/Memorandum to Council regarding Followup on Central Park, February 6,
2001



Staff Report
Central Park Progress, January 23, 2001
City Council Meeting of February 6, 2001
Page 2 of 2

Installation of the Stampede wall should be accomplished;
Date: Monday, February 12, 2001

Installation of the Projection steers behind wall should be
accomplished;

Date: Monday, February 12, 2001

Installation of steer #3 descending hill to Parkwood Blvd.;
Date: Monday, February 12, 2001

Installation of first horse and rider and steer #2 by the water
treatment area behind and to the side of Stampede wall;
Date: Monday, March 13, 2001

Installation of final wall re-creation of Trail Drive Wall that was
burned in foundry fire;

Date: April 9, 2001

Installation of final steer and horse and rider

Date: April 9, 2001

Once these final pieces have been installed, the City will be in a position to
provide a final walk through of the site and to move forward with the transfer of
ownership of the park site.

Board Review/Citizen Input: Not applicable to this report.
Alternatives: Not applicable to this report.

Financial Considerations: All work commissioned for the above
referenced art is the responsibility of the developer of Central Park.

Legal Review: Not applicable to this report.

Supporting Documents: The following documents are attached to the report
for City Council review:

Pictures of the final horse and rider and final steer, both jumping the
low seating wall behind the large relief walls (Trail Drive and
Stampede) to be installed at Central Park.

Staff Recommendation: Staff recommends delay of acceptance of Central
Park site until the developer has completed installation of various art work
referenced. Staff will continue to monitor this process as the deadline dates
indicated are approached.

Staff will be available during the February 6, 2001 meeting to address any
questions regarding this report.
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2001



